
Department of Energy 
Washington, DC 20585 

February 14, 2002 

The Honorable John T. Conway 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, N.W., Suite 700 
Washington, D.C. 20004-2901 

Dear Mr. Chairman: 

The purpose of this letter is to respond to your November 21,200 I., letter to 
Secretary Abraham regarding your expectations for changes to be made to our 
Recommendation 2000-l Implementation Plan, Stabikmtion and Storage of 
Nuclear Material. 

We are still working to prepare revised commitments for plutonium stabilization 
at the Savannah River Site and Los Alamos National Laboratory. .Although it 
was originally anticipated that the new commitments for the Savannah River Site 
would be provided to you by the end of 2001, the Site has required additional time 
to complete rebaselining of the plutonium packaging prl:)ject and determine the 
best commitment dates that can be provided. 

I would also like to inform you that the Rocky Flats Environmental Technology 
Site (RFETS) will not meet the May 2002 commitment date to repackage all 
metal and oxides into 3013 containers (commitment #305). This ii;; a result of a 
delayed startup of the RFETS Plutonium Stabilization and Packagjng System 
(PuSPS), lower than anticipated production rates, and hi.gher than expected 
equipment failure rates. However, the RFETS has implemented corrective actions 
to mitigate the delay. The RFETS expects to substantiailly increase the output rate 
of PuSPS by implementing a 1 O-hour per shift operatior;lal scheduh: and 
minimizing operational downtime. According to current planning, RFETS 
estimates that PuSPS processing of the remaining oxides and metal material will 
be completed by October 2002. 

@ 
Primed with soy Lnk on recycled paper 



, 
trj ; 2 

The revised commitment noted above, along with othe;r changes that we have 
provided to you in letters over the past year, will be incorporated :i.nto a full 
revision of the 2000-l Implementation Plan which we plan to provide to you by 
the end of April 2002. The proposed changes for the S.avannah River Site and Los 
Alamos National Laboratory will be discussed with your staff as soon as that 
information is available. 

We continue to closely track progress on all Recommendation 2000-l 
commitments and will keep you and your staff apprised of our prcl,gress. If you 
have any further questions, please feel free to contact me at (202) S86- 5 15 1. 

Deputy Assistant Secretary f’br 
Integration and Disposition 

Office of Environmental Maoagement 
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G. Whitaker, S-3.1 


